Joint EU – Lao PDR Roadmap for FLEGT VPA Negotiation
Draft prepared for JEM 2 on 05/06/2018

No.	Date	Description
1	07/06/2018	End of Second Joint Expert Meeting (JEM2) and TWG2 in Laos (#3 Brussels)
2	07/06/2018	Agreed versions of TLD 1,7,8 Product Scope and updated roadmap are available
3	20/06/2018	Finalized Minutes of JEM 2 and TWG 2 are shared with EU
4	15/07/2018	EU send final comments on Minutes of meetings on JEM 2 and TWG 2
5	15/08/2018	Start of EFI Technical Mission to Laos in order to support further development of TLD's
6	31/08/2018	Lao share draft Timber Legality Definitions 2, 3, 5 revised according agreed comments from EU during JEM 2/TWG 2 and contributions of national stakeholders
7	15/09/2018	Lao share draft Timber Legality Definitions 6 revised according agreed comments from EU during JEM 2/TWG 2 and contributions of national stakeholders
8	30/09/2018	EU send feedback on draft Timber Legality Definitions 2,3,5,6
9	30/09/2018	Lao share supply chain control and verification for production forest and wood processing & trade
10	01/10/2018	Start of EFI Technical Mission to Laos in order to support further development of TLD's and TLAS Annexes
11	19/10/2018	EU send feedback on supply chain control and verification for production forest and wood processing & trade
11	20/10/2018	Start of EFI Technical Mission to Laos in order to support finalization of document package for JEM3/TWG3
12	29/10/2018	Lao share Document package for JEM3/TWG3 including advanced drafts of Timber Legality Definitions 2, 3, 5, 6, and of TLAS annex on supply chain controls and verification
13	15/11/2018	Start of JEM 3 and TWG 3 in Brussels